FY2009 2™ Quarter

Overall Contract and Project Management Performance Metrics and Targets

Contract/Project Management
Performance Metrics

FY 2009
Target

FY 2009
Actual

Comment

1. Capital Asset Line Item Projects:
90% of projects completed within 110%
of CD-2 TPC by FY11.

80%

Two projects completed in the 2™
Qtr FY09. This is a 3-year rolling
average (FYO07 to FY09).

2. EM Cleanup (Soil and
Groundwater Remediation, D&D, and
\Waste Treatment and Disposal)
Projects: 90% of EM cleanup projects
complete 80% of scope within 125% of
NTB TPC by FY12.

Establish
Baseline

N/A

Near-term Baselines established
for all EM cleanup projects.

3. Certified EVM Systems: Post CD-3,
95% of line item projects and EM
cleanup projects by FY11 and FY12,
respectively.

85%
Line Item

65%
Cleanup

81%
Line Item

56%
Cleanup

1 Line Item system certified in
2nd gtr FY09

4. PDRI Use: By the end of FY11, 80%
of projects (>$100M) will use PDRI
methodologies no later than CD-2.

50%

0%

No projects >$100M achieved
CD-2 in 2" qtr FY09.

5. TRA Use: By end of FY11, 80% of
projects >$750M will implement TRA no
later than CD-2.

50%

6. Federal Staffing: By the end of
FY11, federal contract and project
management positions (based on new
model) are staffed at 80% of the desired
level.

50%

58%

7. Certified FPD’s at CD-1: By the end
of FY11, 95% of projects have certified
FPDs no later than CD-1.

90%

93%

I8. Certified FPD’s at CD-3: By the end
of FY11, 90% of projects have FPDs
certified at the appropriate level
assigned to projects no later than CD-3.

85%

57%

Line item: 71%

Cleanup: 45%

9. Certified Contracting Staff: By the
end of FY11, 85% of the 1102
contracting series will be certified.

80%

85%

10. Projects Completed Below TPC:
By the end of FY11, for all capital asset
line item projects that are completed at
CD-4, 50% are completed below their
currently approved TPC.

25%
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11. Full Funding: By the end of FY13,
80% of capital asset line item projects
(less than $50 million) are fully funded in
one Fiscal Year (one Appropriation).

N/A

N/A

Policy memorandum signed by
DEPSEC.

12. Cost Estimating Staffing: By the
end of FY10, establish and staff (at 80%
of authorized FTES) a cost estimating
and analysis organization in the Chief
Financial Officer, Office of Cost Analysis
(CE-70) organization.

50%

40%

13. Award Contracts within 25% of
|IGE: By the end of FY11, 80% of
contract awards are within plus or minus
25% of independent government cost
estimates.

70%

No 2" gtr FY09 awards.

14. Contract Specialist Staffing: By
the end of FY11, achieve a contract
specialist to contract value ratio of 1 per
$X* million or less.

* The staffing study will establish the
appropriate benchmark factor “X” to be
applied.

1 per
$2.0M or
less

Staffing model in final
coordination.

15. FPD Staffing: By the end of FY12,
achieve a FPD (including Deputy
FPD(s), as applicable) to annual work in
place ratio of 1 per $X* million or less,
and/or in accordance with the staffing
study.

* The staffing study will establish the
appropriate benchmark factor “X” to be
applied.

1 per
$2.5M or
less

Staffing model in final
coordination.

16. Schedule Compliance, Projects
less than 5 years Duration: By the end
of FY11, on a program portfolio basis,
90% of all projects will meet the project
schedule metric that follows: from CD-3
to CD-4, projects less than five years
duration will be completed within 12
months of the original CD-3/4 duration.

80%

81%

One project with duration less
than five years completed in 2™
quarter FY 09.

17. Schedule Compliance, Projects
greater than 5 years Duration: By the
end of FY11, on a program portfolio
basis, 90% of all projects will meet the
project schedule metric that follows:
from CD-3 to CD-4, projects greater
than five years in duration will be
completed within 20% of the original
CD-3/4 duration.

80%

80%

One project with duration more
than five years completed in 2™
quarter FY 09.




